

Dubois Elevator PCB Communication

Remediation Update 6/4/10

Note: Dates are subject to change

Preparation – Start Date: May 17, 2010

Contractors will be working in elevator lobby areas to prepare the areas for the abatement contractors to work. (e.g. removing artwork, signage)

PCB Remediation

Start Dates:

Floor 24	5/19/10
Floor 22	5/20/10
Floor 26	5/21/10
Floors 25 & 20	5/24/10
Floors 23 & 21	5/25/10
Floors 19 & 17	5/26/10
Floors 16 & 18	5/27/10
Floors 15 & 13	6/1/10
Floors 11 & 9	6/2/10
Floors 14 & 12	6/3/10
Floors 10 & 7	6/4/10
Floors 5 & 3	6/7/10
Floors 8 & 6	6/8/10
Floors 4 & 2	6/9/10

Note: Floors 8, 11 and 14 elevators will not be completely blocked off

Signage will be posted in the main lobby, on each floor being remediated, and in all elevator cabs.

Note that elevators are able to stop at remediation elevator lobbies, however plywood will block the floors to stop exit traffic. Containment will be established beyond the plywood block. The cab and remediation floors will be posted to use elevators above or below remediation floor. Consecutive floors will not be blocked off at the same time.

Please contact Environmental Health and Safety at 413-545-2682 if you have any questions.